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CIC #: 99EPA SUPERFUND 

Bi l led Date: 04-Sep-20l2 

Cus tomer Orde r Number DW9695771B 

RARITAN BAY SLAG 

EPA 633 

D.O. Voucher No. BU. Voucher No. 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Mission Assignment No: 

328687 BZ796 

Billed Office (Mall To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Bill No. 
27059498 

Partial # 34 

Paid By Check No. 

01-Aug-2012 Thru 04-Sep-2012 

Accounts Of 

Facility: Raritan Bay Slag 
A/C#: DW96957718-01-1 
RPM: Tanya Mitchell 
Date: 9/26/12 

Collection Vou. No. 

Billing Office (Send Remittance To): 

USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

68 68 X 

Billed Accounting Classification 

8145.0000 2009 00 0000 00000000000 OOOOO $68,654.57 

Billing Accounting Classification 
96NAX 3122.0000 G5 08 2416 868 012718 96231 

$68,654.57 

Line Item Moa Description 
CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
INHOUSE - OTHER RESOURCES SUPERFUND MSLS 
INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE - LABOR LABOR 

Eald No 

Subtotal: 

CCRP3 CtRTinCATlOPI 
"I CERTIFYTHATTHE ABOVE ARTICI.FS WERE DEUVERED AND OR 
THE SERviCES PERFORMED AS STAltD AND 7HA1 THE PAYMENT 
REQUESTED IS CORRECTTO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATIOM(S) OR 
FUNDS AS INDICATED - ' -

DAfE 

Total Billed Amount: 

L e s s Partial Amount Paid: 

Payment Due Date: 04-Oct-2012 Pay This Amount: 

CHARGED TO THE APPR( 

Funds Authorized: 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed 

Prev Flux Billed 

Current Flux Billed 

$5,351,997.00 

$5,040,835.40 

$4,972,180.83 

$68,654.57 

$0.00 

$0.00 

$0.00 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the services perfonned as stated and 

should.be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Date: 150230 
Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Aoproved by Treasury For Use In Lieu of SF 1080 

Amount 
$59,508.00 

52,585.91 
$1,915.20 

$570.50 
$4,074.98 

$68,654.57 

$68,654;57 

SO.OO 

$68,654.57 

coa i l non i i . l 57 v2 T.I 
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Date: OS-SBP-2012 

Time: 08:55:14 

PRCXSRBSS RBPORT 

KANSAS CITY DISTRICT 

•UVRITAN BAY SLAG, NJ 

l A Sumber: 0H969S771S 

<10NTia.Y RBPORT POR AtXJUST 3013 

STAT9IBNT OF CHAROBS POR PBRIOD: 

Total PundB Autborlsed: 

Less Total Bxpenditures: (-) 

bees Ondellvered Orders: (-) 

Less Coirnltnents; (-) 

Punds Available Balance: 

Revised Reimbursable 

(96X3133) 

$5,351,997.00 

$5,040,039.40 

$373,340.99 

$13,841.68 

$35,078.94 

D i r e c t Fund C i t e 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

lA T o t a l s 

(96X3133) 

$5,351,997.00 

$5,040,035.40 

$273,340.98 

$13,841.68 

$35,078.94 

BILLINQ ACTtVITY (96X3133): 

B i l l Number: 27059498 

Punds Bxpended D u r i n g Report Period: 

T o t a l B i l l e d t o Date: 

$68,654.57 

$5,040,835.40 

DIRECT PUND CITB PAYMBNTS: 

Punds Bxpended D u r i n g Report Period: 

T o t a l Bxpended t o Date: 

$0.00 

$0.00 
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Date: 06-SBP-a012 

Time: 08:55:14 

PJUXntBSS RBPORT 

KANSAS CITY DISTRICT 

RARITAN BAY SLAO, NJ 

l A Number: DH9695771B 

3111 Nuinber: 37059498 

S i l l I n v o i c e Da te : D4-SBP-2013 

M o n t h l y B i l l i n g Amount(96X3123) ; 

M o n t h l y D i r e c t Pund C i t e c o n t r a c t Cost(eBX8145) : 

$68,654.57 

$0.00 

Costs Cor P r i o r Month's Pr o j e c t Coats 

Budget C a t e g o r i e s Current Month Suimtary t o Date 

a Personnel $2,655. 19 $98,054. 61 $100,709. 80 

b Prlnge B e n e f i t s $1,419. 77 $52,573. 53 $53,992. 39 

c T r a v e l SO. 00 $9,434. 38 $9,434. 28 

d Bquipanent $0. 00 $0. 00 SO. .00 

e S u p p l i e s $0, .00 $0. 00 $0, .00 

£ Procurement $59,508. ,00 $4,662,430. .02 $4,721,928. .02 

g c o n s t r u c t i o n $0, .00 $0. .00 SO. .00 

h o t h e r $3,585 .91 $57,242. .51 $59,838 .42 

i T o t a l D i r e c t Cbarges $66,168 .87 $4,879,723. .94 $4,945,893 .81 

j T o t a l I n d i r e c t Charges $2,485 .70 $93,456. .89 $94,942 .59 

k TOTAL $68,654 .57 $4,972,180 .83 $5,040,835 .40 

LABOR BRBAKODT POR MONTH: 

I n d i v i d u a l Lalx>r Amount 

JUSTIN COPER 

AMY DARPINIAN 

KRISTINB M STBIN 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

CONTRACT SPBCIALIST 4.00 

CuatlST S.OO 

BNVIRONMBNTAL BNOINBBR (PR 15.25 

$443.51 

$534.77 

$1,790.55 
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Date: 06-3BP-2012 

Time: 08:55:14 

PROORBSS RBPORT 

KANSAS CITY DISTRICT 

RARITAN BAY SLAQ. NJ 

LABOR BRBAKODT POR MONTB: 

Individual Labor Amount 

DBLOS C. HALTBRMAN 

KRISTEN M MBTCALP 

BRADLBY J HRIOHT 

ROBBRT M PBNDBR. JR 

LOR I L VOLLINK 

3CX>TT B YODNO 

KANSAS 

KANSAS 

KANSAS 

KANSAS 

KANSAS 

KANSAS 

CITY bisTRicrr 

CITY DISTRICT 

CITY DISTRICT 

CITY DISTRICT 

CITY DISTRICT 

CITY DISTRICT 

SUPBRVISORY CONTRACT SPBCI 0.50 

SBCRBTARY (OA) 4.00 

CONTRACT SPBCIALIST 4.35 

HTRM PROJBCT HAKAOBR 3.75 

CrviL BNOINBBR 34.00 

PROORAH MANAOBR 2.00 

$53.82 

$166.99 

$391.76 

S477.01 

$3,501.63 

$300.63 

TOTAL LABOR: S6.560.66 



Progress Report for EPA Region II - Raritan Bay Slag Site - Remedial Investigation 

Site: Raritan Bay Slag Site - NJN000206276 1 Phase: | Remetlial Investigation - Original IAG 

Bill No.: 27059498-34 IAG No.: DVV9695ni801(BZ796) IAG Expiration 
Date: 

Aug 2016 

Reporting 
Period: 

From: 
01-Aug-12 

To: 
04-Sep-12 

EPARPM 
Tanya Mitchell 

USACE PM 

Kristine Stein 

Work Perfonned 

NarraSve Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including 
project billing and other support services. Supported the below actions: 

CDIVI - Contract W912DQ-08-IMW18, Task Order 0018: 
• Completed draft mailing list 
• Revised SLERA Addendum 
• Began revisions to Final FS based on new PRGs 
• Assisted EPA with GW information and reclassification 

ll/leeSngs Planning calls (8/8, 8/15, 8/16, 8/20, 8/22, 8/27, 8/29) with Tanya Mitchell, EPA, to discuss project status, status 
of dcxjuments and data, and action items. Planning conference calls (numerous dates) with CDM to discuss 
project status, status of documents and data, and planning short-term scheduled tasks. 

Key 
MSestones 

none 

Projected Wori( 

Narrative USACE Will: 

Perform administrative activities, including project billing and other support services. Support the below actions. 

CDM will: 
• Submit Final Revised FS Report 
• Submit Final SLERA Addendum 
• Provide support for CAG meetings 
• Provide support for Proposed Plan 
• Submit remaining CDs for Administrative Record 
Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project 
status, major issues, and challenges of the week, and review short-term scheduled tasks. 
Continue to participate in conference calls and meetings associated with RI/FS development. 

Key 
B/Nestones 
FaSKOnung 

Submit Final Revised FS Report 

Issues 
Techrvcat None 
SOredLOe: None at this time. 
FunSng: None at this time 
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Progress Report for EPA Region II - Raritan Bay Slag Site - Remedial Investigation 
Expenditures: USACE-Pleasesee attached 

Obligations Plan (FY10) 
• Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded 
• Funding - Modification 1 negotiated for $366,233.00. This is fiilly funded. 
• Funding - Modification 2 (early Rl field woriJtreatability sttidy) negotiated for $ 1,636,002. This is fiilly fiinded. 
• Funding - Modification 3 (complete Rl field work, reports and FS) negotiated at $2,123,175. This is partially flinded at 

$2,063,977. No longer able to add funds to this task order. Some woric will be transferred to new task order. 
• Funding - new CDM contract task order negotiated for $531,874. This is funded at $637,484 and includes additional FS, PP 

and ROD related tasks. 

Scope of Vtotk Summaiy 
The Raritan Bay Slag Site ("Site") (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a 
1.3 mile stretch of water-front area, from Margaret's Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake 
Creek inlet in Sayreville, New Jersey. The area includes a seawall, parit and playground, several public beaches, and numerous jetties. 
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and 
"green" remedial technologies, community involvement activities, and site security support. 

Project Development Team 
Allen Stielly Program Analyst B16-389-3354 y/onink Lofi Project Engineer B16-38&-3554 
Darpinian Amy Prefect Chemist 816-389-3897 Brink Brad P i t ^ Geologist B1&-38»-3883 
Stein Kristine USACE Project IManager B16-38M172 hluber Kris Ann Contracting Officer B15-389-3766 

^nstine Stein, Projecf 
Si 6-389-3172 

anager 

September 17,2012 

Date 

20F2 
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